

I. Summary of Activities This Week:

- Solomon made the GitHub for team collaboration.
- Brock, Maxwell, and Mitchell researched Python libraries to be used in the automated attack framework.
- Maxwell made a rough-outline of the python files that we'd be making and following throughout the project.
- Brock researched vulnerable machines to be used for the attack, as well as a primitive flow chart.
- Solomon and Mitchell researched use cases for the project to help focus our efforts further.

II. Progress Made:

- Our Project Proposal was completed. It was accepted, so we moved that task into the "done" section of our github backlog.
- Additionally, research into applicable python libraries, as well as specific VMs and use cases for our project have been started and will soon be in review.

III. Challenges or Issues Encountered:

- Some of the challenges faced were narrowing down exact tasks to be completed
- Choosing which VM would fit best for our execution

IV. Plans for Next Week:

- Create a detailed flowchart depicting the overall functionality of the framework.
- Design UMLs for all python files, outlining functions and variables that will be created.
- Design the decision engine, outlining its functionality and what we expect it to do.